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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

The Offsites Project includes sites contaminated as the result of historic nuclear testing activities conducted at eightridoatistates: Alaska,
Colorado, Mississippi, Nevada, and New Mexico. Project activities are divided into two components for each site: consamfatatsites and
underground contamination. Each component will be addressed independently in accordance with plans negotiated wittblatapmlidae
corrective action strategy for all sites is based on the strategy negotiated within the Federal Facility Agreement ar@r@mséhtthe State of
Nevada, with revisions to this basic technical approach incorporated into final plans to address site-specific conditiensngtat requirements,
and stakeholder interests. The strategy encompasses completion of assessment and corrective actions for surfacelsatisnafcistarical data
to establish the subsurface conditions at the site. The evaluation of the underground environment will assist in deteethierrzglditional
information is needed and whether additional groundwater monitoring wells are needed. The subsurface will be modelédedaletant
transport of potential contaminants and to establish a risk-based compliance boundary. Based on modeling results, i& megeiedng well
network will be designed, installed, and maintained in support of a long-term hydrologic monitoring program. Monitorimged asperpetuity
although costs are established for 100 years.

Surface corrective actions will entail excavation and disposal of soils (drilling mud pits contaminated with petroleumgmdaoetals) and of
waste disposal pits; however, closure in place may be necessary at CNTA due to large volumes of waste. Derived wastgewyitteared and
disposed. Wastes will be disposed on- or off-site dependent upon the type and quantity of contamination and by the sfftéctirsiadde
corrective action technologies.

In that no proven and cost-effective technologies exist for the removal of radioactive contamination from groundwatetegittise see remedial
strategy will be to determine the groundwater flow direction and velocity, and to model the potential for subsurface comtégrétian from the
source cavities. This information will be used to assess potential risks to human health and the environment, and whgreestiessacess to
radiologically contaminated groundwater.

Tritium is considered to be the primary contaminant of concern over the next 100 years, in that tritium is one of the faoatintmgic
contaminants and is found in abundance. Other radionuclides will be evaluated, provided tritium migration indicates thetineecdhtiionuclides
to be included in the source evaluation. In order to maintain a cost-effective and accurate monitoring program, the megtiument and
advanced technological methods will be needed. Technology needs have been identified for down-hole tritium monitorind seleggimgl and
improved groundwater modeling. Each of these technology needs provides an opportunity or potential to enhance perfoerar=iifaite
technical approach.

Project Status in FY 2006:

By the end of FY 2006, all currently scheduled activities for Alaska, Mississippi, and Nevada will be completed, and Néeufathé middle of
Proof of Concept validation activities. Long-term monitoring will commence for closed sites.

Post-2006 Project Scope:
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Scheduled activities for Colorado will be completed in 2007 and for New Mexico in 2011. Proof of concept monitoring wileeeda 2009 for
Nevada sites. Post 2006 activities for all sites will include sampling, reporting, and well refurbishment/maintenanceithheudivation of
postclosure activities. Long-term monitoring will continue in perpetuity although costs are identified through FY 2069 only.

Project End State

For all Off Site locations, the subsurface will be closed in place; contaminant fate and transport modeling completed-tarthaelovironmental
monitoring program established. Monitoring at each Off Site location will be conducted annually with the exception of ArBdeittcalogistical
difficulties, Amchitka will be monitored at less frequent intervals than the other Off Site locations. The frequencyetéiinendd based upon the
results or groundwater modeling, risk assessments, and consultation with the primary stakeholders.

The anticipated End State for Amchitka Island will allow for future surface use at the site with an NRC designation ofolbigidRa&estrictions."
A subsurface intrusion restricted area is established and will be maintained at this site. It will be modified basedgoounber@ter modeling and
risk assessment indicate that radioactive groundwater contamination may occur. Groundwater modeling, surface characteriwagoanlogical
risk assessment will be completed. Surface and subsurface risk assessments will be completed for human health alsa.tlBaslilipof the
model and risk assessments and consultations with the Alaska Department of Environmental Conservation, Aleutian/Pribiskistéatibn, and
the USFWS, decisions will be reached regarding closures of contaminated sites. These sites are primarily mud pits aswy opipnisnexist for
closure. "Closure in place" would leave the drilling muds in their present location, place an engineered cover overitizegsanthe strength of
the pit walls where necessary. "Clean closure" would entail removal of the drilling muds and disposal of them in anath@naraiff the island.
Where closures are necessary, and adequate stabilization of pit contents is obtainable, closures in place are the.liRélgreptitirbe no surface
use restrictions other than on the engineered portion of the closures where necessary to prevent surface disturbifigactigitieging the covers.
Environmental monitoring of surface and subsurface areas, if necessary, will be conducted at longer term intervals thapratatbessible sites
due to the logistical difficulties of working at Amchitka. Surface monitoring will be implemented per agreement reached Adétskea Department
of Environmental Conservation, Aleutian/Pribilof Islands Association, and the USFWS. Subsurface monitoring will be basessatisiof
groundwater modeling, risk assessments, model verification, and consultation with the Alaska Department of Environmewngic@pnser
Aleutian/Pribilof Islands Association, and the USFWS. It is anticipated that Amchitka will continue to be managed fareebleriture by the
USFWS in a manner similar to its present management.

For the CNTA, the anticipated End State will allow for future surface use at the site with a NRC designation of "No RaRiettgatans."
Agreements will be enacted with the U.S. Department of the Interior (DOI), under the land withdrawal agreement, for thef sarfafe area land.
The agreements will be completed prior to the completion of the closure activities and will be predicated on the fingd@aysesthce closure
criteria and future use determinations. The goal is to relinquish the surface area land to the appropriate land managsment age

For Gasbuggy, the anticipated End State will allow for futureasarfise at the site with a NRC designation of "No Radiological Restrictions."
Agreements will be enacted with the DOI, under the land withdrawal agreement, for the transfer of surface area landméhts agiclee
completed prior to the completion of the closure activities and will be predicated on the final agreed upon surfaceteldawmedfuture use
determinations. The goal is to relinquish the surface area land to the U.S. Bureau of Land Management (BLM).

For Gnome-Coach the anticipated End State will allow for future surface use at the site with a NRC designation of "Nec&&isiogitions."
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Agreements will be enacted with the DOI, under the land withdrawal agreement, for the transfer of surface area landméhtsagiclee
completed prior to the completion of the closure activities and will be predicated on the final agreed upon surfacetelogawed:future use
determinations. The goal is to relinquish the surface area land to the BLM.

The anticipated End State for the Rio Blanco Site will allow for future use at the site with an NRC designation of "Noi&dd@sigictions." A
subsurface intrusion restricted area is established and will be maintained at this site. It will be modified based aunthestegrmodeling and
risk assessment indicate that radioactive groundwater contamination may occur. If indicated by the groundwater modskasséssments, a
long-term hydrologic monitoring program will be established and implemented. An agreement will be reached with the Bhdylighrétie
withdrawal. The agreement will be completed prior to the completion of the closure activities and will be predicatedaratiredd upon surface
closure criteria and future use determinations. Once corrective action is completed (closed in place or excavated gnid dispdsspated that
no restrictions on use of surface areas will be required with the exception that it may be necessary in some casése@ngsteered portion of
the closures to maintain closure integrity. Except as previously noted, the land managing agency should be able taaiustewhich they
would allow on similar nearby lands.

The anticipated End State for the Rulison Site will allow for future use at the site with an NRC designation of "No RadRefstgicons." A
subsurface intrusion restricted area is established and will be maintained at this site. It will be modified if natud#lgasand risk assessment
indicate that radioactive gas contamination and migration may occur. If indicated by the gas model and the risk ass&ssgrents, reatural gas
reservoir monitoring program will be established and implemented. Private lands at the Rulison site would have no restsatiaee uses.

For Project Shoal, the anticipated End State will allow for future surface use at the site with an NRC designation of [ddicRladestrictions."
Agreements will be enacted with the DOI, and the D@ier the land withdrawal agreement, and/or State of Nevada for the transfer of surface area
land. The agreements will be completed prior to the completion of the closure activities and will be predicated on ghesfihapan surface closure
criteria and future use determinations. The goal is to relinquish the surface area land to the appropriate land managgment age

For Salmon Site, the anticipated End State will allow for future surface use at the site with a NRC designation of "NacBbRigdtrctions."
Agreements will be enacted with the State of Mississippi for the transfer of surface area land. The agreements will &@ poangtethe
completion of the closure activities and will be predicated on the final agreed upon surface closure criteria and futerminsgioles. The goal is
to relinquish the surface area land to the State of Mississippi.

The Project Chariot Site is part of the USFWS Alaska Maritime National Wildlife Refuge. This site has been remediatednyd®@#&-elosed
with the approval of the Alaska Department of Environmental Conservation and concurrence form the USFWS. DOE has repansitgtities at
this site.

Cost Baseline Comments:

The Offsites Project baseline costs are based on bottom-up, activity based work packages comprised of templates. Thettetmgletesnmodate
the various tasks in each work package, were formulated from a considerable modeling effort. Cost data input to theses miedets! irmm
preliminary site assessments, historical facility and operations data, bottoms-up estimates, commercially availableetafmieesery judgement,
and bids from external vendors. Projected costs are escalated in accordance with Paths to Closure guidance. Conting#ffsijefoPtiogect is

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 3 of 16



Project Baseline Summary Report

Data Source: EM CDB Report Number:
Operations/Field Office:Nevada Print Date:

Site Summary Level:Nevada Operations Office HQ ID:
Project NV240 / Off-sites

GEN-01b
3/9/2000
0227

Project Description Narratives

based on Monte Carlo risk evaluation and is scope-based with the scope reflected in the baseline, subject to numesguiafmgaland land-use
uncertainties. Current regulatory requirements thus far do not allow for further grouping of activities to realize redtideé tmsiconomies of
scale. The Offsites Project has yet to be fully characterized and is in a conceptual phase of development.

Safety & Health Hazards:

The hazards associated with the project are those industrial and construction hazards common to the environmental adgessestian
industry with special emphasis upon those sites with a radiological contamination component. The use of heavy equipinedtfis gemeral
construction. Projects may include activities such as, drilling wells and the associated construction of well pads aradrqlmgsfsvater, soil and
natural gas, road building, sonic, rotary and direct push drilling and the transport of contaminated soils and othefromatsiteeds Workers can be
expected to encounter the normal occupational/physical hazards associated with field work involving use of electricad gaddiekbmiring,
lifting, slip, trip and fall, confined spaces, and excavations. At some offsite locations, the hazards include workirgrireavitesment, and the
associated biological hazards and physical agents such as venomous reptiles and insects, rodents potentially infettadtawiruthewild
animals, heat stress and heat related injury, cold stress, and adverse weather conditions including high winds and #dasittoofsite
locations, may also include site-specific hazards such as, poisonous plants, tornados, and biting and stinging inseetg catrichyme disease
and plague. Radiological hazards are those associated with the on-site contaminants and may include tritium, depletptitoaiinmand other
radionuclides. Chemical hazards include those associated with both the on-site contaminants and the use of operationalicheasigalsoline,
diesel, and sampling preservatives. All activities are conducted to ensure compliance with guidance and direction pra@viglecdapplicable
OSHA requirements for hazardous waste operations. This includes the information and procedures provided in the overallNewvaxetal
Restoration Project Health and Safety Plan (HASP) and in the site-specific health and safety plans (SSHASPs) which @esahitjelel tproject.
The SSHASP is prepared, reviewed and approved by cognizant personnel prior to the commencement of hazardous waste @fieldtions an
activities. The SSHASPs contain an integrated safety management approach to the assessment of the field-work hazandsopridtehecarol
and mitigation procedures. Such information includes a health and safety (H&S) risk or hazard analysis for each siteptaski@amddentification
of key project management and H&S personnel, site exposure monitoring requirements, personal protective equipment arg] prediedlire
surveillance requirements, and emergency response guidance. Specialized guidance on specific hazards such as confiilledgspeafess, d
excavations, and toxic/carcinogenic materials are included when appropriate. The procedures and guidance outlined phcafel@tarapghout
the life cycle of the project.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the PBS, the site Health and Safety (H&Sjirregramtsieand
through the resources allocated to the site’s integrated safety management system in the following areas: radiologitergafety, management,
fire safety, industrial hygiene and safety, occupational medicine, security, performance oversight, and standards mamageswatiehdiness
prior to the start of work, Operation Readiness Reviews, hazard assessment reviews, and radiological ALARA reviews atleasaredudted. The
measures used to monitor the adequacy of health and safety controls include several integrated approaches. Internhpaogt@xtenamagement
reviews and audits are conducted to assess overall effectiveness and compliance. Ongoing on-site surveillance is cooitiustejbtly b
management and H&S professionals to confirm work-site controls and procedures are being followed. Occupational exposogeisnooriducted
at the work sites to verify the effectiveness of contamination controls. If unforeseen H&S hazards arise that are novahedy contingency
planning, work activities are suspended until the hazard is properly addressed by management and H&S specialists. Staps/doekis3tced if
there is an imminent hazard. Formalized change control procedures are used to manage and to document major project changes.
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H&S professionals ensure that work is planned in accordance with 29 CFR 1910, 29 CFR 1926, 40 CFR, 49 CFR, and 10 CARs:equireme
Resources and personnel that may be necessary include industrial hygienists, health physicists, safety professionasgeraste spetialists,
quality assurance programs, on-site exposure monitoring (both technicians and instruments), internal and external dgsanetryr@dical
surveillance and medical emergency care programs, personal protective equipment, and engineering controls.

PBS Comments:

Current land ownership issues exist at some of the sites. Specifically, ownership of the Salmon Site in Mississipgiurebestd (FY 1994) from
a private land owner, will be transferred to the State of Mississippi following completion of remedial activities. PottierigutiSon Site
(Colorado) are owned by a private land owner, and Amchitka Island, Alaska is part of the Aleutian Islands National Wilg&fénRafaged by the
U.S. Fish and Wildlife Service). The Navy is proposing to include Shoal Site as part of an expanded land withdrawehtrdeauES.

Baseline Validation Narrative:

The Nevada Environmental Restoration Project Baseline, which comprises the individual Project Summary Baselines for therdiddtiental
restoration program, has been formally reviewed by both the U.S. Army Corps of Engineers (USACE) and the DOE/HQ-spon$erdthiCale
Group, and informally reviewed by the Inspector General's (IG) Office. Additionally, all cost estimates supporting thenovierdiVidual project
baselines are reviewed annually by Federal cost professionals and an independent contractor providing cost estimatintnsUpP&tNyV
Environmental Management (EM) Program. In Fiscal Year 1997, the USACE was tasked by DOE/HQ to provide an independent afssiégssment
baselines in support of the remediation of contamination at DOE sites around the country. Phase | of this effort for DO&ghUetas in
December 1996. The EM Task Force, comprised of both USACE and contractor technical experts, assessed DOE/NV Environmagiotal Resto
Project work scopes, schedules, and cost estimates. The team concluded that scopes of work, schedules, and cost les &N VoE M
Program were well-defined and usually supported by reliable and traceable data containing a combination of activity-basedfeaftbit costs. In
July 1997, DOE/NV requested an independent Critical Analysis Review of the site’s revised Nevada Environmental Restettlmas€ling by
the DOE/HQ Core Technical Group. The team reviewed elements of scope, schedule, costs, assumptions, and an integragtchesgcatovell
as management approaches and strategies. The team concluded that the creation of an environmental restoration cogststirmapnoved
project and work task scheduling efforts, and further integrated planning, cost accounting, project controls, and manstgemseithgyteam further
concluded the baseline document provides credible scoping information for DOE/NV environmental restoration activitiesgéverethmajority of
these activities have not yet been characterized and are in a conceptual phase of development. Other conclusions ‘teretate tapproach
used in the near real-time electronic baseline can be easily modified to reflect more accurate project data as it bednendscaradliso be used to
quickly reflect the consequences of future funding scenarios. The document reflects a high degree of stakeholder amgprggnlétoms of project
prioritization and presents a credible approach to project completion in accordance with 2006 Plan goals. However, ttieedoapeliire is subject
to numerous fiscal, regulatory, and land-use uncertainties which could impact the project completion date. Finally, tbler@aieGreup
concluded that these future uncertainties are well beyond the influence of the parties responsible for project execNgeadareavironmental
Restoration Project has completed mitigation of findings and recommended corrective actions from the USACE and Core Tecpm®abss.
The informal review of the baseline by the IG resulted in no findings.

General PBS Information
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General PBS Information

Project Validated? Yes Date Validated: 7/1/1997

Has Headquarters reviewed and approved project? No

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA

Y Y N Y

Project Identification Information

DOE Project Manager: Michael Giblin

DOE Project Manager Phone Number: 702-295-2011

DOE Project Manager Fax Number: 702-295-1113

DOE Project Manager e-mail address: giblin@nv.doe.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual
Total Total Total 1997

PBS Baseline (current 59,840 180,740 240,580 9,947 9,947
year dollars)

PBS Baseline 56,810 76,848 133,658 9,947 9,947
(constant 1999
dollars)

PBS EM Baseline 59,840 180,740 240,580 9,947 9,947
(current year dollars)

UMTRCA
N

1998  Actual

3,935

3,935

3,935

1998
3,935

3,935

3,935

State

1999

7,036

7,036

7,036

DOE Orders Other
Y N

2000 2001 2002 2003 2004

8,634 6,856 3,736 3,474 7,559

8,407 6,538 3,490 3,178 6,773

8,634 6,856 3,736 3,474 7,559

2005

3,286

2,884

3,286

2006

5,377

4,622

5,377
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Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS EM Baseline 56,810 76,848 133,658 9,947 9,947 3,935 3,935 7,036 8,407 6,538 3,490 3,178 6,773 2,884 4,622
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 4,764 4,860 5,744 1,503 3,001 6,844 7,591 13,015 12,351 13,073 11,509 12,766 21,882 20,789,979 18,999
year dollars)
PBS Baseline 4,011 4,007 4,639 1,189 2,298 4,587 4,585 7,085 6,060 5,782 4,587 4,586 7,085 6,065,782 4,504
(constant 1999
dollars)
PBS EM Baseline 4,764 4,860 5,744 1,503 3,001 6,844 7,591 13,015 12,351 13,073 11,509 12,766 21,882 20,789,979 18,999
(current year dollars)
PBS EM Baseline 4,011 4,007 4,639 1,189 2,298 4,587 4,585 7,085 6,060 5,782 4,587 4,586 7,085 6,065,782 4,504
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
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Project Reconciliation
Previously Projected End Date of Project: 7/1/2006
Current Projected End Date of Project: 9/30/2070

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 90,270 Actual 1997 Cost: 9,947 Actual 1998 Cost: 3,935
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 76,388 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 2,062
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 78,450

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+): Increase in total life-cycle costs are a result of refinement of work scopes/planned monitoring.

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 78,450
Additional Amount to Reconcile (+): 41,326
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 119,776
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Complete CNTA CADD (CAU 417) 0S-001 10/30/19980/30/1998  10/30/19980/29/1998
Complete Project Shoal CADD Addedum (CAU 447) 0S-003 9/10/199£10/1999 9/10/1999
Dataset Name: FY 1999 Planning Data Page 8 of 16
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Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Offsite Project Mission Completion 1/18/2011
Project Start 6/30/1997
Project End 9/30/2070
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Complete CNTA CADD (CAU 0S-001 Complete assessment.
417)
Complete Project Shoal CADD  OS-003 2 Complete assessment.
Addedum (CAU 447)
Offsite Project Mission Completion Y
Project Start Y
Project End Y
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Plannec  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 15.00 17.00 32.00 1.00 6.00 2.00 3.00 1
RS
Cleanup NR 46.00 25.00 71.00 2.00 34.0( 9.00
Rem. Waste
Disposed M3 920.00 0.00 920.00 3.0C 917.00
Dataset Name: FY 1999 Planning Data Page 9 of 16
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR 1.00 3.00 15.00 1.00 1.00
RS
Cleanup NR 1.00 3.00 2.00 3.00 16.00 1.00
Rem. Waste
Disposed M3
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 7.00 74.00
RS
Cleanup NR 1.00 74.00
Rem. Waste
Disposed M3 920.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
AINP 0001 59-57-001 \ Long Shot Event Cavity Underground Test 2002 2002 N Y
Area/Underground Test
Areas
AINP 0002 59-57-003 \ Cannikin Event Cavity Underground Test 1999 2002 2002 N Y
Area/Underground Test
Areas
AINP 0003 59-57-002 \ Milrow Event Cavity Underground Test 2002 2002 N U

Area/Underground Test
Areas

Dataset Name: FY 1999 Planning Data
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
CNTS 0001 58-09-02 \ Mudpit Liquid Surface 1999 10/28/199 2001 2001 N U
Impoundments/Holding 8
Ponds
CNTS 0002 58-09-01 \ Mudpits Liquid Surface 1999 10/28/199 2001 2001 N u
Impoundments/Holding 8
Ponds
CNTS 0003 58-19-01 \ Trash Dump(s) Above Ground Material 1999 10/28/199 2001 2001 N u
| Waste/Debris Piles 8
CNTS 0004 58-09-03 \ Mudpit Liquid Surface 1999 10/28/199 2001 2001 N U
Impoundments/Holding 8
Ponds
CNTS 0005 58-30-01 \ HTH-1 Well Waste/Wells (injection, 2003 1999 2009 2009 N u
monitoring, etc.)
CNTS 0006 58-30-02 \ HTH-2 Well Waste/Wells (injection, 2003 1999 2009 2009 N U
monitoring, etc.)
CNTS 0007 58-09-04 \ Mudpit Liquid Surface 1999 10/28/199 2001 2001 N U
Impoundments/Holding 8
Ponds
CNTS 0008 58-09-05 \ Mudpit Liquid Surface 1999 10/28/199 2001 2001 N U
Impoundments/Holding 8
Ponds
CNTS 0009 58-57-001 \ Event Cavity Underground Test 2003 1999 2009 2009 N Y
Area/Underground Test
Areas
CNTS 0010 58-09-06 \ Mudpit Liquid Surface 1999 10/28/199 2001 2001 N u
Impoundments/Holding 8
Ponds
CNTS 0011 58-07-01 \ Decon Facility Pit / 1999 10/28/199 2001 2001 N

8
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CNTS 0012 58-10-01 \ Shaker Pad Area / 199910/28/199 2001 2001 N
8
CNTS 0013 58-10-02 \ Shaker Pad Area / 199910/28/199 2001 2001 N
8
CNTS 0014 58-35-01 \ Burn Area / 1999 10/28/199 2001 2001 N
8
CNTS 0015 58-44-01\ Grout Piles (2) / 1999 10/28/199 2001 2001 N
8
CNTS 0016 58-44-02 \ Grout Piles (2) / 1999 10/28/199 2001 2001 N
8
CNTS 0017 58-44-03 \ Drill Mud Spill / 1999 10/28/199 2001 2001 N
8
CNTS 0019 58-98-01 \ Waste Pile / 1999 10/28/199 2001 2001 N
8
CNTS 0020 58-98-02 \ Waste Pile / 1999 10/28/199 2001 2001 N
8
CNTS 0021 58-98-03 \ Waste Pile / 1999 10/28/199 2001 2001 N
8
CNTS 0022 58-98-04 \ Waste Pile / 1999 10/28/199 2001 2001 N
8
CNTS 0023 58-99-01 \ Protruding Pipes / 199910/28/199 2001 2001 N
8
CNTS 3018 58-05-01 / 1999 10/28/199 2001 2001 N
8
CNTS 3019 58-05-02 / 1999 10/28/199 2001 2001 N
8
CNTS 3020 58-05-03 / 1999 10/28/199 2001 2001 N
8

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 12 of 16



Data Source: EM CDB

Operations/Field Office:Nevada

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Nevada Operations Office HQ ID: 0227
Project NV240 / Off-sites
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
CNTS 3021 58-05-04 / 1999 10/28/199 2001 2001 N
8
CNTS 3022 58-05-05 / 1999 10/28/199 2001 2001 N
8
CNTS 3023 58-05-06 / 1999 10/28/199 2001 2001 N
8
CNTS 3024 58-10-03 / 1999 10/28/199 2001 2001 N
8
CNTS 3025 58-10-04 / 1999 10/28/199 2001 2001 N
8
CNTS 3026 58-10-05 / 1999 10/28/199 2001 2001 N
8
CNTS 3027 58-10-06 / 1999 10/28/199 2001 2001 N
8
CNTS 3028 58-25-01 / 1999 10/28/199 2001 2001 N
8
CNTS 3029 58-35-02 / 1999 10/28/199 2001 2001 N
8
CNTS 3030 58-44-04 / 1999 10/28/199 2001 2001 N
8
CNTS 3031 58-44-05 / 1999 10/28/199 2001 2001 N
8
CNTS 3032 58-44-06 / 1999 10/28/199 2001 2001 N
8
CNTS 3033 58-44-07 /
PGTS 0001 55-23-01 \ Soil Contamination Dispersed Surface 2008 2008 2010 2010 Y

Contamination/Above
Ground Tests

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 13 of 16



Project Baseline Summary Report

Data Source: EM CDB

Report Number:  GEN-01b

Operations/Field Office:Nevada Print Date: 3/9/2000
Site Summary Level:Nevada Operations Office HQ ID: 0227
Project NV240 / Off-sites
Release Sites
Planned Forecast Planned Forecast Actual
Site RSF Change Description Class/Subclass Name  Assess. Assess. Comp. Comp. Comp. No Comp. RAD
Code ID Flag Year Year Year Year Action Status
PGTS 0002 55-57-001 \ Gnome Event Cavity Underground Test 2009 2009 2010 2010 N Y
Area/Underground Test
Areas
PRBS 0001 None \ Rio Blanco Event Cavity Underground Test 2005 2005 2007 2007 N Y
Area/Underground Test
Areas
PRBS 0002 None \ Rio Blanco Flare Stack Area Waste/Miscellaneous 2005 2005 2007 2007 N U
Surface Debris
PRBS 0003 None \ Rio Blanco Mud Pit Waste/Pits 2005 2005 2007 2007 U
PRGB 0001 92-04-01 \ Septic Tank A Tanks/Septic Tanks 2008 2008 2010 2010
PRGB 0002 92-57-001 \ Gasbuggy Event Cavity Underground Test 2010 2010 2011 2011 Y
Area/Underground Test
Areas
PRGB 0003 92-99-03 \ Flare Stack Waste/Miscellaneous 2008 2008 2010 2010 N U
Surface Debris
PRGB 0004 92-99-02 \ Concrete Pads Waste/Miscellaneous 2008 2008 2010 2010 N U
Surface Debris
PRGB 0005 92-99-01 \ Pipe Stanchion Waste/Miscellaneous 2008 2008 2010 2010 N U
Surface Debris
PRGB 0006 92-98-01 \ Trash and Debris Waste/Miscellaneous 2008 2008 2010 2010 N U
Surface Debris
PRGB 0007 92-44-01\ Spill Spills and 2008 2008 2010 2010 N U
Leaks/Surface Spills
PRGB 0008 92-30-06 \ Plugged Well GB-D Waste/Wells (injection, 2008 2008 2010 2010 N U
monitoring, etc.)
PRGB 0009 92-30-05 \ Plugged Well GB-2RS Waste/Wells (injection, 2008 2008 2010 2010 N U
monitoring, etc.)
PRGB 0010 92-30-04 \ Plugged Well GB-3 Waste/Wells (injection, 2008 2008 2010 2010 N U
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monitoring, etc.)
PRGB 0011 92-30-03 \ Plugged Well GB-1 Waste/Wells (injection, 2008 2008 2010 2010 N U
monitoring, etc.)
PRGB 0012 92-30-02 \ Monitoring Well EPNG 10-36 ~ Waste/Wells (injection, 2008 2008 2010 2010 N U
monitoring, etc.)
PRGB 0013 92-30-01 \ Gasbuggy SGZ/ Well GB-ER  Waste/Wells (injection, 2008 2008 2010 2010 N U
monitoring, etc.)
PRGB 0014 92-07-01 \ Decon Pit/ Concrete Pad Liquid Surface 2008 2008 2010 2010 N
Impoundments/Leach
Fields
PRGB 0015 92-04-02 \ Septic Tank B Tanks/Septic Tanks 2008 2010 2010 2010 N U
PRRS 0001 RU-09-01 \ Rulison Mudpit Liquid Surface 1998 1998 6/13/1998 N Pending N
Impoundments/Holding
Ponds
PRRS 0002 RU-57-001 \ Rulison Event Cavity Underground Test 2004 2004 2005 1998 N Y
Area/Underground Test
Areas
PRST 0001 57-09-01 \ Shoal Mudpit(s) Liquid Surface 1998 1998 6/11/1997 1998 1998 1/9/1998 N U
Impoundments/Holding
Ponds
PRST 0002 57-49-01 \ Shoal Emplacement Shaft Underground Test 2002 1998 2008 2008 N
Area/Underground Test
Areas
PRST 0003 57-57-001 \ Shoal Event Cavity Underground Test 2002 1998 2008 2008 N Y
Area/Underground Test
Areas
PRST 3014 57-06-01 \ Muxkpile / 1998 1/9/1998
PRST 3015 57-98-01 \ Waste Pile/Oil Cans (6) / 1998  1/9/1998
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SATS 3034 93-09-01 / 2000 1999 2002 2002 N

SATS 3035 93-35-01 / 2000 1999 2002 2002 N

SATS 3036 93-51-01 / 2000 1999 2002 2002 N

SATS 3037 93-51-02 / 2000 1999 2002 2002 N

SATS 3038 93-98-01 / 2000 1999 2002 2002 N

SATS 3039 93-57-001 / 2000 1999 2002 2002 N
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